HOSTEL MANAGEMENT SYSTEM

USER ACCEPTANCE TESTING REPORT

Hostel Management System

Quaid-i-Azam University

Software Testing Documentation

Document status	Prepared UAT plan and scenarios; execution and acceptance pending
Version / date	1.0 | 26 October 2026
System context	Hostel Management System (HMS), Quaid-i-Azam University
Report basis	Project workflows taken from supplied performance-testing report; approved requirements not supplied

Hostel Management System - Quaid-i-Azam University

Document Control

Field	Details
Document title	User Acceptance Testing Report
Project	Hostel Management System
Institution	Quaid-i-Azam University
Document version	1.0
Prepared for	Project testing and acceptance documentation
Testing status	Scenarios documented; user execution and sign-off pending
Repository destination	reports/user-acceptance-testing-report.docx on the report branch

1. Introduction

This report provides a user acceptance testing (UAT) plan for the Hostel Management System (HMS) described in the supplied project report. UAT lets representative students and hostel staff confirm that the system supports their agreed day-to-day tasks. The system, approved requirements, and user execution evidence were not provided. The scenarios below are proposed for review and do not represent completed acceptance or a release approval.

2. Objectives

• Confirm the system supports agreed student and hostel staff workflows in realistic use.

• Check that users can complete tasks and understand confirmations, statuses, and error messages.

• Identify business-rule gaps, usability issues, and missing requirements before acceptance.

• Capture user outcomes, defects, workarounds, and decisions in a traceable sign-off record.

3. Scope and Participants

Participant group	Acceptance focus
Student representatives	Apply for accommodation, check application status, view notices, submit complaints, and view personal fee information where available.
Warden / hostel staff	Review applications, manage room/bed allotments, respond to complaints, record visitors, and access operational views where authorized.
Finance staff (if applicable)	Review fee status and verify test payment records according to the approved process.
System administrator / project owner	Confirm administrative reports, access arrangements, operational readiness, and unresolved acceptance decisions.

Included: business workflows, role-specific outputs, data accuracy from a user perspective, and usability feedback. Out of scope: code-level testing, penetration testing, performance certification, and live production transactions.

4. UAT Environment and Readiness

Readiness item	Value to complete before UAT
Application build / version	_____
UAT URL / environment	_____
Approved requirements / criteria	_____
Participants and assigned roles	_____
Test accounts and synthetic data	_____
UAT dates and support contact	_____
Defect recording location	_____

Entry conditions

• Project team has identified a stable UAT build and provided access to the agreed non-production environment.

• Business owner and user representatives review and agree scenario outcomes before execution.

• Test accounts and realistic synthetic records are prepared; no live student or payment data is used.

• Known limitations, support contact, defect logging process, and reset/recovery steps are shared with participants.

• Users have received a brief orientation and can distinguish a defect from a change request or training question.

5. User Acceptance Scenarios

Participants should execute scenarios using their assigned roles, record actual results and evidence, and mark each Pass, Fail, Blocked, or Not applicable. Expected outcomes below must be confirmed against approved university procedures before the session.

ID	User scenario	Expected user outcome	Status
UAT-01	Student signs in and opens dashboard	Student reaches the correct home page and can locate the available hostel services.	Pending
UAT-02	Student submits hostel application	Required information is clear; valid application is submitted and a confirmation/reference and status are shown.	Pending
UAT-03	Student corrects incomplete application	Missing or invalid information is explained and can be corrected without losing entered data where expected.	Pending
UAT-04	Student checks application status	Student can find their own application and understand its current status and next step.	Pending
UAT-05	Staff reviews an application	Authorized staff can find a pending application, review its details, and record the approved decision.	Pending
UAT-06	Student receives decision	Student can see the updated decision/status and any relevant instruction or notification.	Pending
UAT-07	Staff finds available room/bed	Staff can search availability using the information needed for hostel operations and identify a suitable bed.	Pending
UAT-08	Staff allots bed to eligible student	Allotment is saved and user can confirm the student and bed details; conflicts are clearly prevented or reported.	Pending
UAT-09	Staff changes/cancels allotment	Authorized staff can complete the approved change process and see the resulting occupancy accurately.	Pending
UAT-10	Student submits a complaint	Student can enter complaint details and receives confirmation that it was recorded.	Pending
UAT-11	Staff updates complaint	Staff can locate and update a complaint; the resulting status is understandable to the student.	Pending
UAT-12	Student views fee status	Student can view their own fee status and understand any amount or action due, if the feature is provided.	Pending
UAT-13	Staff records visitor entry/exit	Staff can record and retrieve a visitor event using the approved process and can recognize whether a visit is active or complete.	Pending
UAT-14	User views notices	Students can find current notices intended for them and distinguish important details such as date and audience.	Pending
UAT-15	Administrator reviews occupancy report	Authorized administrator can generate the report and confirm totals against agreed test records and definitions.	Pending
UAT-16	User navigates and recovers from errors	Common tasks are understandable; validation messages explain how to continue without unintended data loss.	Pending
UAT-17	Cross-role information consistency	After an approved change, relevant student and staff views show a consistent status and current information.	Pending
UAT-18	User provides overall usability feedback	Participant records confusing steps, missing information, accessibility concerns, or process gaps for review.	Pending

6. Exit and Acceptance Criteria

• All agreed business-critical scenarios have been executed or have a documented reason for being blocked/not applicable.

• No unresolved critical acceptance defects remain; lower-severity issues have an agreed owner and disposition.

• Users and the business owner agree that key workflows and outcomes match approved requirements and operational procedures.

• Known limitations, workarounds, training needs, and deferred changes are documented and accepted by the appropriate owner.

• The authorized business owner records a clear accept, accept with conditions, or reject decision.

7. Execution Summary

UAT has not been executed. Complete this summary during the acceptance session; do not infer acceptance from this plan or from technical test results.

Summary item	Result
Execution dates / participants	_____
Scenarios passed / failed / blocked	_____
Open critical / high issues	_____
Conditions, workarounds, or deferred items	_____
Overall decision	Pending: Accept / Accept with conditions / Reject

7.1 Feedback and Defect Log

ID	User / scenario	Feedback or issue	Priority	Owner / status
UAT-OBS-01	To be completed	Record evidence and user impact	TBD	TBD
UAT-OBS-02	Add one row per issue	Record evidence and user impact	TBD	TBD

8. Approval and Sign-off

Signing confirms the recorded UAT decision for the identified build and scope. Any conditions or accepted open items should be listed in the execution summary above.

Approver role	Name	Decision	Signature / date
Student representative	_____	Accept / Conditional / Reject	_____
Hostel staff representative	_____	Accept / Conditional / Reject	_____
Business owner / project supervisor	_____	Accept / Conditional / Reject	_____

9. Report Limits

This report is a proposed UAT plan based on the functional areas described in the supplied performance-testing report. It is not a completed UAT result, an endorsement by university users, or authorization to deploy. Confirm actual workflows and acceptance criteria with the responsible stakeholders before execution.