

1.9 Software Process Model

The **Incremental Software Development Model** is suitable for this project. The system will be developed in small stages. Each stage will add new functions.

1.9.1 Increment 1: Student Application Module

This increment will include:

- Login
- Student profile
- Hostel application
- Application tracking

1.9.2 Increment 2: Room-Allotment Module

This increment will include:

- Hostel records
- Room records
- Bed records
- Application review
- Room allotment

1.9.3 Increment 3: Resident Services

This increment will include:

- Renewal requests
- Complaints
- Fee records
- Notices

1.9.4 Increment 4: Administrative Features


This increment will include:

- Visitor records
- Reports
- Audit logs
- Backup procedures

The Incremental Model is appropriate because it allows testing and feedback after every stage.

1.10 Incremental Development Diagram

Incremental Development Model



:

1.11 Project Management Plan

The project will be divided into the following phases:

Phase	Main Activities	Output
Planning	Define objectives, scope and schedule	Project plan
Requirements Analysis	Gather and document requirements	SRS document
Design	Create diagrams, database and interfaces	Design document
Implementation	Develop system modules	Working system
Testing	Test features and error cases	Test report
Deployment	Install the application	Deployed system
Maintenance	Fix errors and add improvements	Updated versions

1.15 Gantt Chart

